
 

             

 
  

     
 

    
 

 
 
 

  
   

 
 

    

 

 
            

  

  
  

    
  

 
  

 

   

 

  

 

  
  

  
 

Attachment 1 

WSDOT Proposed Intercity Rail Passenger
 
ARRA Track 2 Projects 


$1.797 billion total *
 

This document lists projects that can have construction funds obligated by 
September 30, 2012.  The projects are listed in groups (A, B, and C) to mirror the project 
list in the Amtrak Cascades Mid-Range Plan, published December 2008.  Also listed are 
several projects that were not included in the Mid-Range Plan that will give important 
capacity, reliability, speed and safety benefits, including better connectivity to SeaTac 
International Airport.  Projects are listed in priority order. 

Project Group A 

All projects listed must be completed prior to adding one additional round trip between 
Seattle and Portland (raising the total to five round-trips daily), maintains two Seattle-
Vancouver, BC round trips and results in an improvement of on-time performance to  
95 percent. 

Vancouver, WA – Yard Bypass and W 39th Street Bridge $25.0 million 

Project Description 

The project constructs capacity improvements that include a bypass around the 
Vancouver, WA freight yard and eliminates the W. 39th Street at-grade crossing by 
constructing a grade separation. This project will improve on-time performance and is 
part of the improvements required for the fifth Amtrak Cascades round trip. 

Construction is already underway on the project.  Between July 2009 and June 2011, this 
project would increase construction activities by $25 million and save $500,000 in 
inflation if more funding were made available during that time. 

Project Development Status 

The project is under construction and final engineering, design, property acquisition, and 
NEPA documentation is complete.  WSDOT and BNSF have an agreement in place. 

Applicant Eligibility 

This project would be added to over $70 million in state funds with no cost sharing with 
BNSF.  Under the WSDOT/BNSF Railway Master Corridor Agreement, a specific task 
order has been developed to cover the scope, schedule, and budget.  BNSF Railway has 
the technical ability and capacity to carry out this project and has informed WSDOT that 
they can complete the project by June 2012.  As with any project that increases Amtrak 
service, Amtrak and BNSF legal agreements for passenger train operations might need to 
be revised to reflect the new level of utility derived from this improvement. 

*If Track 1 is funded, the total would decrease to $1.649 billion rounded. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Tacoma – Point Defiance Bypass 

This corridor project has two funding phases listed below.  Combined, these projects 
would result in re-routing all passenger trains to an inland route.  This 18-mile bypass 
route is on an existing rail line that runs along the west side of Interstate 5, from Tacoma 
through Lakewood and DuPont. It re-connects back to the BNSF Railway main line near 
Nisqually east of I-5. 

Tacoma – Bypass of Pt. Defiance – Tacoma to Nisqually $71.1 million 

Project Description 

This phase upgrades the tracks from 66th St. in Tacoma to Nisqually in south Pierce 
County.  It also includes a second main track from 66th St. to Bridgeport Way in 
Lakewood and a re-configured junction on the BNSF Railway main line at Nisqually.  
Sound Transit is upgrading the tracks from M St. to 66th St. with $4.6 million in federal 
stimulus funds.  Construction between 66th St. and Bridgeport Way is under contract and 
began in June 2009. WSDOT currently has $81.8 million programmed for its portion of 
the project; however, most of the funds will not be available for several years. Further, 
advancing this phase of construction will reduce inflation-related costs. 

Project Development Status 

The project is under construction and NEPA documentation is complete.  Final 
engineering design and property acquisition will be completed by October 2009. 

Applicant Eligibility 

This project would be added to over $9 million in state funds available in 2009-2011 with 
no direct cost sharing with project stakeholders; however, Sound Transit is making 
significant improvements to this line that complement the intercity passenger rail 
improvements.  A project-specific agreement between Sound Transit and WSDOT is in 
place for the current construction and a similar one will be developed for the additional 
scope that these funds represent.  Under the WSDOT/BNSF Railway Master Corridor 
Agreement, a specific task order will be developed to cover the scope, schedule, and 
budget of the work at Nisqually.  Both Sound Transit and BNSF Railway have the 
technical ability and capacity to carry out their portions of this project and have informed 
WSDOT that they can complete the project by June 2012.  An agreement for Amtrak 
operations over the new route with Sound Transit is in negotiation and will be in place by 
October 2009.  As with any project that increases Amtrak service, Amtrak and BNSF 
legal agreements for passenger train operations might need to be revised to reflect the 
new level of utility derived from this improvement. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Tacoma – New D St. - M St. Rail Connection $34.4 million 

Project Description 

This project will construct 1.2 miles of new railroad between D Street and M Street in 
downtown Tacoma, including a grade separated rail bridge over Pacific Avenue.  In 
addition to the grade separation, the project includes installation of state-of-the-art safety 
equipment.  This missing section is an important link in the Seattle to Portland corridor 
that will allow Amtrak Cascades service to bypass the Point Defiance freight route, 
saving six minutes of travel time per trip, improving on-time performance, and allow for 
additional Amtrak passenger trains now limited by freight capacity restrictions to five 
round-trips per day.  The project has the added benefits of removing passenger service 
from the Point Defiance freight line south of Tacoma and is the last remaining 
improvement needed to extend Sound Transit commuter rail service from Tacoma to 
Lakewood.  

Project Development Status 

The project’s NEPA documentation is complete.  Final engineering design and property 
acquisition will be completed by September 2009.  Advertisement of construction 
contractors is scheduled for October 2009. 

Applicant Eligibility 

Sound Transit has contributed more than 50 percent of the costs.  Their share is 
50 percent of the planned volume.  Total project costs are $151 million, with this 
remaining funding gap of $34.4 million.  WSDOT, through an intercity passenger rail 
grant from Federal Railroad Administration (FRA), is providing $6 million toward design 
and property acquisition.  A project-specific agreement between Sound Transit and 
WSDOT will be developed for the additional scope that these funds represent.  Sound 
Transit has the technical ability and capacity to carry out their portions of this project and 
has informed WSDOT that they can complete the project by June 2012, if not sooner.  An 
agreement for Amtrak operations over the new route with Sound Transit is in negotiation 
and will be in place by October 2009. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Project Group B 

When combined with Project Group A, Group B projects result in two additional round 
trips (for a total of six round-trips) between Seattle and Portland, maintains two Seattle-
Vancouver, BC round trips, and improves on-time performance to 95 percent. 

Cascades - Four New Train Sets $103.5 million 

Project Description 

This project would purchase four new train sets with a seating capacity of approximately 
300 each, providing necessary equipment for up to four additional daily Seattle-Portland 
round trips.  In addition, the existing Amtrak Cascades fleet (currently being overhauled) 
will be reconfigured to provide four train sets (rather than the existing five) with a seating 
capacity of approximately 300 for consistency throughout the entire fleet.  The resulting 
eight train sets will provide enough passenger train sets to operate six round trips between 
Seattle and Portland and continue the current two round trips between Seattle and 
Vancouver, BC and the two Oregon-funded round-trips between Portland and Eugene. 

The purchase price of rail equipment is difficult to estimate.  A larger order of equipment 
generally results in lower per unit costs.  In addition, the ability to option into an existing 
production run could reduce overall costs by up to 25 percent. The state and others are 
developing requirements for these additional train sets which would be competitively bid.  
WSDOT will ensure that “Buy America” requirements are followed when purchasing the 
new equipment. 

Project Development Status 

WSDOT is working with Amtrak and others to identify equipment specifications for new 
train sets. Once these specifications are finalized and approved by the FRA, WSDOT and 
Amtrak will competitively bid the equipment acquisition and purchase the new train sets. 

Applicant Eligibility 

The train set purchase will be done in conjunction with Amtrak and the Oregon 
Department of Transportation. WSDOT will own the equipment. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Cascades Corridor – Reliability Upgrade / Corridor $97.4 million 
Hardening ** 

Project Description 

WSDOT has been working with BNSF to determine capitalized maintenance needed to 
increase the main line track quality from Class IV to Class V standards that will virtually 
eliminate slow orders and other speed restricted track between Blaine and Vancouver, 
WA.  These funds would provide for a two-year program that is anticipated to improve 
on-time performance from today’s approximately 62 percent to more than 90 percent 
upon completion.  Amtrak Cascades, Amtrak’s Empire Builder and Coast Starlight 

intercity passenger rail services will be the primary beneficiaries.  This project will 
ultimately be required by BNSF Railway as a “Corridor Hardening” project that will 
improve corridor safety between higher speed passenger trains and freight trains sharing 
the corridor.  

Project Development Status 

A specific scope of work will be developed with BNSF Railway and Amtrak to further 
refine specific work elements and tactics for the project.  This capitalized maintenance 
work would be categorically excluded from NEPA. 

Applicant Eligibility 

Because state funding is not available, this project would be funded 100 percent by these 
funds, with no cost sharing by the host railroad.  To date, Washington State has 
contributed over $350 million in permanent track and signal improvements since 1995.  
Under the WSDOT/BNSF Railway Master Corridor Agreement, a specific task order 
would be developed to cover the scope, schedule, and budget. BNSF Railway has the 
technical ability and capacity to carry out this project and has informed WSDOT that they 
can complete the project within two years.   

Kelso to Martin’s Bluff Rail Project 
The Kelso to Martin’s Bluff Rail Project has been planned in multiple phases.  The first 
two phases are part of Project Group B; the third is part of Project Group C. 

Kelso to Martin’s Bluff - New Siding – Phases 1** and 2 $66.3 million 
(Milepost 105.5 to 110.0) 

Project Description 

This project adds a signalized arrival and departure track, associated switches and 
crossovers that would hold up to two full-length freight trains, and a grade separation of 
Toteff Road.  The project would clear the main lines, providing capacity necessary for 
additional and more reliable Amtrak Cascades service, and improve public safety.  Phase 
1 of this project is also featured in WSDOT’s Track 1 application. 

**Also included in Track 1. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Project Development Status 

Preliminary designs for the project are complete and were designed to accommodate 
110 mph passenger train speeds.  The project received a NEPA Categorical Exclusion 
from FHWA in June 2009. 

Applicant Eligibility 

This project will be constructed with ARRA funds.  The construction will be performed 
by BNSF Railway under the terms of the WSDOT/BNSF Railway Master Corridor 
Agreement. 

Kelso to Martin’s Bluff – Kelso to Longview Jct. $110.0 million 
3rd Main Track (Milepost 96.2 to 102.1) 

Project Description 

This project builds upon other phases and constructs a 4.5 mile third main line between 
Kelso Station and Longview Jct. South with engineering for high speed running of 
110/150 mph.  Three railroad bridges would be constructed, a 5,000 foot storage track 
would be converted to a main line, and a new pedestrian underpass and roadway overpass 
would be constructed in Kelso.  The project would allow passenger and freight trains to 
get around freight trains entering and leaving the highly congested Longview Yard area 
and improve public safety. 

Project Development Status 

Some preliminary engineering and environmental analysis have been completed for this 
project.  This project will require an Environmental Assessment or an Environmental 
Impact Statement.  Final design will be developed by the BNSF Railway. 

Applicant Eligibility 

This project will be constructed with ARRA funds.  Construction will be performed by 
BNSF Railway under the terms of the WSDOT/BNSF Railway Master Corridor 
Agreement. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Project Group C 

When combined with Project Group A and Project Group B, Group C projects result in 
four additional round trips (for a total of eight round-trips daily) between Seattle and 
Portland, maintains two Seattle-Vancouver, BC round trips and holds on-time 
performance at 95 percent.  This group of projects sets the stage for speeds greater than 
79 mph to be attained. 

Kelso to Martin’s Bluff – Kalama 3rd Main Track $64.9 million 
(Milepost 105.8 to 108.9) 

Project Description 

This phase builds upon other phases to construct a 2.9 mile main line track around the 
Port of Kalama.  Completion of this work will allow passenger trains to avoid freight 
congestion in the area. 

Project Development Status 

Preliminary engineering and environmental analysis up to the 15 percent level has been 
completed for this project.  This project will require an Environmental Assessment or an 
Environmental Impact Statement.  Final design will be developed by the BNSF Railway. 

Applicant Eligibility 

This project will be constructed with ARRA funds.  Construction will be performed by 
BNSF Railway under the terms of the WSDOT/BNSF Railway Master Corridor 
Agreement. 

Cascades – Higher Speed Locomotives $97.9 million 
Project Description 

With this project, Washington State will purchase and own 18 new locomotives that are 
capable of operating consistently and economically at higher speeds (up to 150 mph) and 
higher acceleration rates than the current locomotive fleet.  This will provide two 
locomotives per train set plus two reserves for scheduled maintenance. 

The purchase price of rail equipment is difficult to estimate.  A larger order of equipment 
generally results in lower per unit costs.  In addition, the ability to option into an existing 
production run could reduce overall costs by up to 25 percent. 

Project Development Status 

WSDOT is working with Amtrak and others to identify equipment specifications for new 
locomotives. Once these specifications are finalized and approved by the FRA, WSDOT 
and Amtrak will competitively bid the equipment acquisition and purchase the 
locomotives.  NEPA is not applicable with this project. 

Applicant Eligibility 

This project will be funded with ARRA funds.  
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WSDOT Proposed Intercity Rail Passenger Projects
 

Independent Projects for capacity, on-time performance, speed, and safety 

The following projects are not included in the Amtrak Cascades Mid-Range Plan but will 
give important capacity, on-time performance, speed and safety benefits.  They are listed 
in priority order. 

1. King Street Station, Seattle 
Improvements to the passenger terminal in Seattle involve both track and signal upgrades 
as well as improvements to the building. 

King Street Station - Track and Signal Upgrades $120.0 million 

Project Description 

This project will build on work currently under way. It will allow access from all main 
lines to all station tracks and improves on-time performance for trains entering or leaving 
King Street Station from the north.  Improvements include track upgrades, platform 
upgrades, switches and interlockings to allow for Amtrak long distance, Amtrak 
Cascades and Sounder commuter trains to move in and out of the station simultaneously. 

Project Development Status 

Location surveys of existing tracks south of King Street Station began in July 2009.  
Preliminary track designs will be developed in conjunction with Amtrak and the new 
Seattle Maintenance Facility, currently part of a $34 million Amtrak funded project.  
Preliminary engineering and environmental clearances will need to be obtained for work 
immediately north of King Street Station. 

Applicant Eligibility 

The work will be performed by Amtrak through a new construction agreement between 
WSDOT and Amtrak.  Some permits will be required from the city of Seattle. 

King Street Station – Building Renovation $4.4 million 

Project Description 

King Street Station, built in 1906, has been the main terminal in Seattle for passenger 
trains for over a century. In recent years, the station has fallen into disrepair and the 
building does not meet current building codes related to seismic standards. 

A $14 million project to retrofit the station to withstand earthquakes and replacement of 
the roof is underway.  Accommodations for long-distance train travelers have not been 
updated since the 1960s.  This project of $4.4 million is to refurbish the facility for 
Amtrak passengers including moving the ticket office and baggage handling facility, 
creating a safer and more user-friendly environment. 

Project Development Status 

Station upgrades will begin in 2009.  Discussions are underway between WSDOT, 
Amtrak, and the city of Seattle, owner of the station.  These discussions are intended to 
develop final plans for the next phase of renovations of the station.  Agreement between 
the parties is expected before the end of 2009. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Applicant Eligibility 

Although the facility is owned by the city of Seattle, Amtrak will be the primary user of 
the facility. 

2. Advanced Signal System/Positive Train Control (PTC) $32.0 million 

Project Description 

In conjunction with BNSF’s federally mandated implementation of Positive Train 
Control, this project would equip approximately18 passenger locomotives, control points 
and active warning system devices (grade crossing warning devices) with system 
interfaces resulting in improved safety, rail capacity, and on-time performance, as well as 
potential higher speed travel in the future. 

Project Development Status 

PTC was described in WSDOT’s Amtrak Cascades Mid-Range Plan published in 
December 2008 as a federally-mandated requirement by 2015.  A specific scope of work 
will need to be developed with BNSF Railway and Amtrak to further refine specific work 
elements, tactics, and expectations for the project.  As FRA develops the specific 
regulations for PTC implementation, further refinement of scope, schedule, and budget 
may be required. 

Applicant Eligibility 

Per BNSF Railway, the $32 million request would be funded 100 percent of PTC 
implementation for the elements solely for Amtrak Cascades intercity rail passenger 
service.  Other PTC implementation costs will be shared proportionally with BNSF.  
Between Lakewood and Everett, WA, Sounder commuter rail, BNSF Railway, and 
Amtrak Cascades services would proportionally share PTC implementation costs.  BNSF 
and WSDOT have a Master Corridor agreement in place, and a specific task order would 
be developed to cover the scope, schedule, and budget for this project jointly with BNSF 
Railway.  BNSF has the technical ability and capacity to carry out this project, and has 
informed WSDOT that they can complete the project by 2015.  Amtrak and BNSF legal 
agreements for passenger train operations might also need to be revised to reflect the 
changed conditions resulting from PTC.   

3. Centralia – Station Modifications $5.2 million 

Project Description 

This project constructs a new eastside passenger second platform and passenger 
overcrossing at Centralia’s Union Station. The project will improve safety by eliminating 
a center platform between tracks, reduce congestion by eliminating crossover moves, and 
improve on-time performance by saving 4.5 minutes on average travel time between 
Seattle and Portland. 

Project Development Status 

This project was identified after the Amtrak Cascades Mid-Range Plan as a replacement 
to the China Creek Crossover project.  The new pedestrian overcrossing would be 
publically owned (either by the city or WSDOT).  The project is at the conceptual level.  
ARRA funds would be used to develop conceptual and preliminary engineering plans, 
environmental documentation, final engineering plans, acquire right-of-way, and 
construct the improvements. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Applicant Eligibility 

WSDOT has managed station improvement projects at nearly all of the stations located 
between Vancouver, WA and Blaine, WA over the past 15 years.  WSDOT has the 
financial and technical capability to carry out this project.  It is anticipated that the project 
would be categorically excluded from NEPA. 

4. Everett Storage Tracks – Phase I** $1.0 million 

Project Description 

This project will make improvements to the main line through Delta Yard tracks in 
Everett, WA to reduce freight and passenger conflicts and increase overall train speeds.  
Completion of these improvements also guarantees the continued operation of Amtrak 
Cascades trains 513 and 516 on this route.  There is currently $15.2 million in state funds 
available for the project.  Based upon current cost estimates, there is a budget shortfall of 
approximately $1.0 million due to unexpected soil settlement. 

Project Development Status 

Civil construction work is ongoing.  NEPA environmental documentation and wetland 
permitting are complete. 

Applicant Eligibility 

A task order has been executed under the WSDOT/BNSR Railway Master Corridor 
Agreement for construction.  BNSF Railway has the technical ability and capacity to 
carry out this project and has informed WSDOT that they can complete the project within 
two years. 

5. Everett Curve Realignment and Storage Tracks Phase II $75.1 million 

Project Description 

This project realigns curves and upgrades grade crossings, bridges, and signals, and 
constructs a new track to improve speeds for passenger trains up to 50 mph, a 15-20 mph 
increase.  This project will reduce the Seattle – Vancouver, BC schedule by at least two 
minutes and greatly improves on-time performance. 

Project Development Status 

Phase II of the project was originally part of the initial scope of the Everett Curve 
Realignment and Storage Tracks, but was removed due to cost in 2006.  Conceptual 
engineering on the project has been completed.  The project would be categorically 
excluded from NEPA, but wetland permits would be needed.  ARRA funds would allow 
the completion of preliminary and final engineering, acquire right-of-way, update 
environmental documentation and wetland mitigation, and construct the project. 

Applicant Eligibility 

This Phase II project would be funded by ARRA funds, with no cost sharing.  Phase I is 
under construction at a total cost of $16.2 million.  BNSF Railway and WSDOT have a 
Master Corridor agreement in place, and specific task orders would be developed cover 
the scope, schedule, and budget for final engineering and construction portions of the 
project jointly with BNSF Railway.  BNSF has the technical ability and capacity to carry 
out the construction of this project. 

**Also included in Track 1. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

6. Bellingham – Main Line Relocation and Overpass $25.2 million 

Project Description 

This project will relocate and realign the main line through a former industrial area in 
downtown Bellingham.  The new alignment will allow passenger and freight trains to 
move through the area about one minute faster and will keep freight trains from slowing 
before they begin to climb a 1.1 percent grade northward.  A new bridge will eliminate 
three at-grade crossings.  This will also allow the city and port to redevelop the 
waterfront area.  

Project Development Status 

A feasibility study of the project has been completed.  BNSF is developing final track 
designs for the project through an agreement with the city of Bellingham.  Some FHWA 
funds are being used to develop preliminary designs for the Cornwall Avenue Overpass.  
NEPA documentation needs to be completed. 

Applicant Eligibility 

The project will be constructed with ARRA funds.  BNSF Railway will perform the track 
relocation work and the city of Bellingham will build the new Cornwall Avenue 
overpass. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Future Vision 

1. Planning for Future Separate High-Speed $8.0 to $12.0 million 
Passenger Only Route 

Project Description 

This project will plan for future high-speed passenger service between Vancouver B.C. 
and Portland, OR in areas beyond these outlined in Project 2 below.  It will also study 
traction requirements to operate at speeds of approximately 150 mph for up to 20 round-
trips between Portland, OR to Seattle and 10 round trips between Vancouver BC and 
Seattle.  The project will examine use of existing and green-field right-of-way options.  
The plan would build on high speed (110-150 mph) segments already proposed in other 
parts of this document. 

Project Development Status 

This project was originally envisioned in the High Speed Ground Transportation Study 
conducted by WSDOT in 1992.  This study will update and further refine the right-of­
way, engineering, operating, financial, technical, institutional, and ridership demand.  It is 
anticipated that the project scope would also include either a programmatic or project 
level Environmental Impact Statement. 

Applicant Eligibility 

WSDOT has been conducting intercity and high-speed passenger rail studies for 
approximately 20 years and has the qualified staff in place to manage this study.  
Planning would be funded 100 percent by ARRA funds.  WSDOT will coordinate with 
all key public and private stakeholders during the study process, including the Oregon 
Department of Transportation and the Province of British Columbia. 

2. Kelso to Chehalis - High Speed Tracks $732.3 million 

Project Description 

This project would design, permit, purchase right-of-way, and construct a 34 mile high-
speed alignment from just north of Kelso to just south of Chehalis that can be operated at 
150 mph.  This will require 15 corridor miles of new alignments away from the BNSF 
Railway main line near the cities of Castle Rock, Vader, Winlock, and Napavine.  The 
project would also realign the BNSF main line tracks in five locations between Kelso and 
Castle Rock.  The corridor will have a single high-speed main track over the entire 
34-mile alignment with another 18-mile second high-speed main line at the south end.  It 
will also bypass, close, or grade separate 25 at-grade crossings. 

Project Development Status 

The project will have to complete preliminary engineering and acquire NEPA 
documentation before property acquisition and final design can begin.  The project is 
listed in the state’s 2006 Long-Range Plan as two separate projects scoped at speeds up to 
110 mph. 
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Applicant Eligibility 

The project would be funded 100 percent by ARRA funds.  Preliminary design would 
begin in 2010, with construction anticipated to begin in 2013 with completion in 2016.  
As with any project that modify Amtrak service, Amtrak and BNSF legal agreements for 
passenger train operations might need to be revised to reflect the new level of utility 
derived from this improvement.  This project would require the purchase of new high-
speed locomotives as described previously in this document. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

Independent Projects for Capacity, On-Time Performance, Speed & Safety 
with Contributing Partners 

1. Vancouver, WA - Port Access Rail Improvement $25.0 million 

Project Description 

This project will construct a new grade-separated rail access to the Port of Vancouver 
under BNSF Railway’s existing Columbia River Rail Bridge, drastically reducing the 
need to use an access that crosses Pacific Northwest Rail Corridor (PNWRC) at-grade 
(i.e. a diamond) crossing. In addition, the new access route will modify the rail access to 
two shippers south of the BNSF yard in Vancouver, eliminating another rail at-grade 
crossing from BNSF's Fallbridge Subdivision main line.  The new route will reduce 
delays to passenger trains in the PNWRC by nearly eight percent at this location and will 
greatly improve passenger train schedule reliability. 

Project Development Status 

Design is underway and NEPA technical documentation is complete, with final NEPA 
approvals in September 2009.  Construction by the Port of Vancouver is scheduled to 
begin by the end of 2013 and be completed by 2016. 

Applicant Eligibility 

The Port will be contributing $2.5 million directly to the project.  This project would be 
complemented by $112 million in other Port of Vancouver improvements, with over $16 
million invested in 2008.  The Port has the technical ability and capacity to carry out this 
project, and has informed WSDOT that they can complete the project by 2016.  The Port 
has an agreement in place with BNSF Railway for the operations at this location.  A new 
construction agreement between WSDOT and the Port for this project will be developed. 

2. Vancouver, WA– Port West Side Associated Trackage ** $21.7 million 

Project Description 

This project is part of the West Vancouver Freight Access project and will construct 
associated trackage and a highway-rail grade separation inside the port to enable freight 
trains to immediately clear the main line, which currently delay freight and passenger 
trains.  

Project Development Status 

Project design and NEPA technical documentation are complete, with final NEPA 
approvals anticipated in September 2009.  Construction by the Port of Vancouver is 
scheduled to begin by the end of 2009 and to be complete in 2011. 

Applicant Eligibility 

The Port will provide $3.7 million toward this project, the State $2.5 million, and existing 
federal funds of $1.1 million, which has a total project cost of $29 million.  The Port of 
Vancouver has the technical ability and capacity to carry out this project, and has 
informed WSDOT that they can complete the project within two years.  The Port has an 
agreement in place with BNSF Railway for the operations at this location.  A new 
agreement between WSDOT and the Port for this project will be developed.  
**Also included in Track 1. 
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WSDOT Proposed Intercity Rail Passenger Projects
 

3. Vancouver, WA – New Interchange w/County-owned $6.0 million 
Short Line 

Project Description 

Construction of a new interchange for growing freight traffic on the short line owned by 
Clark County will reduce congestion on the BNSF main line and thereby improve 
passenger train on-time performance.  The current interchange is limited to five to eight 
cars per move from BNSF’s Vancouver Yard.  Each move uses capacity on the main line 
and as traffic on the line has grown, the small, inefficient interchange is forcing two or 
more switching moves each day.  Portland Vancouver Junction Railroad (PVJR), as well 
as all trains (passenger and freight) operating on BNSF’s main line through this area will 
be the primary beneficiaries of this project. 

Project Development Status 

This project will require design, engineering, and environmental clearances. 
Applicant Eligibility 

This project will be funded 100 percent with ARRA funds.  Cost sharing is to be 
determined. 

4. Tukwila – SeaTac International Airport Gateway $3.8 million 
Connection 

Project Description 

This project, constructed in conjunction with Sound Transit, will replace the existing 
temporary station at Tukwila with a new multi-modal transportation facility that will 
provide better customer access between SeaTac International Airport and Amtrak 
Cascades intercity service.  

Project Development Status 

Sound Transit has developed preliminary designs for the new station for a total project 
cost of $38 million.  Sound Transit has also completed an Environmental Assessment for 
the project. 

Applicant Eligibility 

The majority of the project funds (90 percent) will be provided by Sound Transit. The 
ARRA funds will be used to add features to the Sound Transit project that will benefit 
intercity rail passengers and provide a better connection with SeaTac International 
Airport.  
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WSDOT Proposed Intercity Rail Passenger Projects
 

5. Tacoma – Trestle Replacement & Capacity Improvements $62.7 million 

Project Description 

This project, estimated to cost $125.4 million, would design, permit, purchase necessary 
right-of-way, and construct improvements that replace a 1910’s era timber trestle.  As 
part of the work, two bridges over city streets would be replaced and three main tracks 
installed and the signal system upgraded.  The intercity passenger trains share the track 
with both commuter and some freight trains on a single track alignment through the 
project area.  This single track will need to be able to accommodate three trains 
simultaneously once Amtrak Cascades service expands beyond eight round trips between 
Seattle and Portland. 

Project Development Status 

The project will have preliminary engineering and NEPA documentation completed 
before property acquisition and final design can begin.  The project is listed in the state’s 
2006 Long-Range Plan as part of another larger project for service beyond eight Seattle-
Portland round trips.   

Applicant Eligibility 

Sound Transit and WSDOT have an agreement to share the costs of this project at 
50 percent.  A project-specific agreement between Sound Transit and WSDOT will be 
developed for the additional scope that these funds represent.  Sound Transit has the 
technical ability and capacity to carry out their portions of this project, and has informed 
WSDOT that they can complete the project by 2017, if not sooner.  An agreement for 
Amtrak operations over the new route with Sound Transit is in negotiation and will be in 
place by October 2009. 
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